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29 APR 1964
MEMORANDUM FOR: Deputy Director (Science asnd Technology)

SUBJECT : Phase Two of the Special Intercept Package
25x1A2D2 M Programyx1A2D2

: 3:% 232/63, dated 321 December 1963
C

38/64, dated 30 January 1964
i. This memorandum submits a recommendation for approval.

DL/8kT-1109/64, dated 31 March 1964
sndation is contaimed in paragraph four.

2. Reference (A) requested, and the Executive Director
Compiroller approved, our plan to proceod with the fabrication

of date analysis equipment used in comjunction with the special
25X1A5A1  thtercept package to be lplegratgd in recomnszissance aircrafiuasai
The was selected to pursue the
! ] tract. The contract negotiated with
25X1A5A1 waa aeparated in two phases, the first of

' ch encompassed a feasibility study and breadboard development

of the data analysis system for testing end evaluation under
simulated environmental conditions. The second phase of the
sffort was to be directed toward the actusl configuration of the
squipment a8 a ground monitoring systen,

2BXAAIA “ue one of the contract was finenced in the amount
of and waz reprogrammed internally in order to meet

the operationa! deadline date imposed on the activation of the

| project. This sction was ‘n accord with the Executive Director—
| Comptroller's response to reference (A) wherein it was stated
|

|

| that contractusl expense incident to the system smst be "ab

| sorbed by DD/ Wi7 from within until such time as DD/S&T can demon—

a strate a need for these funds."” Phase one of the coutract has

i now been completed, and phase two, which involves extensive

| ea?eaent integration, must be pegotiated in order to success-

 25x1a1A fully conclude the program. The estimated cost of phase two is
Reference (B) sets forth the justification for the

Assistant Dirgotor for ELINT's pnrti%tion in the program o5x1A1A

{ and authorizes gramming of interaally for pur-

. 25x1A1A pomes of tiat the contract. Reference (C) allotted an

| additional to the progran 80 as to preclude sus-

i penbion of the task by the contractor.
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4. Based in the foregoing, it is recomme
suthorizaticn be granted to TOprogran
conclude the-mdaet.

aete  33A

The recommendation contained
in paragraph four is approved,
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